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ESTIMATE RUN 10/27/2011

ESTIMATE SUMMARY 15:01:00

CONTID: C18667         ESTIMATE NO: 0002 PROG 2005

PCN: 18667-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 COLORADO RIVER STABILIZAT PERCENT TIME:

PROJECT NO: C 0701-213                    

I-70 COLO RIVER STABILIZATION-FRUITA

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 10/27/2011 DATE TIME STARTED 08/31/2011

2323 RIVER ROAD DATE LET 08/10/2011 DATE WORK BEGAN 09/09/2011

 DATE AWARDED 08/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-3221 DATE NOTICE TO PROCEED 08/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,346,225.91 PARTICIPATING $ $ 6,600.00

AWARD PROJECT AMT: 820,470.00 NON-PARTICIPATING 254,390.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,827.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.04

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.96%

983,267.99

260,990.36

260,990.36

253,163.05

$

$

$

$

7,200.00

355,757.92

362,957.92

0.00

362,957.92

-10,874.34

0.00

352,083.58

0.00

AMOUNT DUE 352,083.58 253,163.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 253,163.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0 TIME ALLOW: 11/30/2011 ??:??:??

ORIG TIME ALLOW: 11/30/2011 ??:??:??
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PCN: 18667-BID    ESTIMATE RUN 10/27/2011

PROJECT: C 0701-213                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.660

0.340

201-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

340.00

0010 Embankment Material (Complete In Place) 5,175.580

2,647.000

203-00060  
 

8,600.000

CY  

18.75000 146,673.387,822.580

49,631.25

0015 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

100.000

HOUR

95.00000 0.000.000

0.00

0020 Bed Course Material 0.000

2,465.050

206-01010  
 

3,790.000

TON 

11.00000 27,115.552,465.050

27,115.55

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

2,000.000

LF  

4.00000 0.000.000

0.00

0030 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0035 Seeding (Native) 0.000

0.000

212-00006  
 

1.400

ACRE

1,500.00000 0.000.000

0.00

0040 Soil Conditioning 0.000

0.000

212-00032  
 

1.400

ACRE

6,000.00000 0.000.000

0.00

0045 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

1.400

ACRE

1,500.00000 0.000.000

0.00

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

140.000

LB  

2.00000 0.000.000

0.00

0055 Geotextile (Erosion Control) (Class 2) 0.000

6,468.000

420-00103  
 

8,700.000

SY  

1.50000 9,702.006,468.000

9,702.00
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PCN: 18667-BID    ESTIMATE RUN 10/27/2011

PROJECT: C 0701-213                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Riprap (Special) 0.000

4,835.680

506-00013  
 

18,000.000

TON 

31.00000 149,906.084,835.680

149,906.08

0065 24 Inch Reinforced Concrete Pipe 0.000

72.000

603-01240  
 

72.000

LF  

85.00000 6,120.0072.000

6,120.00

0070 24 Inch Reinforced Concrete End Section 0.000

2.000

603-05024  
 

2.000

EACH

800.00000 1,600.002.000

1,600.00

0075 Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

800.00000 480.000.600

80.00

0080 Public Information Services 0.250

0.250

626-01000  
 

1.000

L S 

500.00000 250.000.500

125.00

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0100 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0105 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18667-BID    ESTIMATE RUN 10/27/2011

PROJECT: C 0701-213                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *Flagging CO #002 Flagging 71.000

357.500

630-00000  
 

428.500

HOUR

27.33000 11,710.91428.500

9,770.48

CAT 355,757.92254,390.361,339,025.91CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0110 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

6,000.00000 6,000.001.000

6,000.00

0115 Sanitary Facility 1.000

1.000

620-00020  
 

2.000

EACH

600.00000 1,200.002.000

600.00

CAT 7,200.006,600.007,200.00CURRENT AMT0400 $ $ $

$ 362,957.92260,990.36$1,346,225.91$CURRENT AMTPROJECT TOTAL


